CHANGE ORDER
Project: Riverside Medical Pavilion 11
Project Number: RMP-2026-011
Location: 111 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-011
Title: Level 6 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,310.00
2. Materials and installation - $2,465.00
Subtotal: $3,775.00
Markup (10%): $377.50
Total This Change Order: $4,152.50
Original Contract Sum: $1,011,000.00
Previous Change Orders Net: $2,750.00
Contract Sum Prior to This CO: $1,013,750.00
New Contract Sum: $1,017,902.50
Schedule Impact: 7 calendar days added
Revised Completion Date: 2026-03-12
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15