CHANGE ORDER
Project: Riverside Medical Pavilion 13
Project Number: RMP-2026-013
Location: 113 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-013
Title: Level 2 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,330.00
2. Materials and installation - $2,495.00
Subtotal: $3,825.00
Markup (10%): $382.50
Total This Change Order: $4,207.50
Original Contract Sum: $1,013,000.00
Previous Change Orders Net: $3,250.00
Contract Sum Prior to This CO: $1,016,250.00
New Contract Sum: $1,020,457.50
Schedule Impact: 9 calendar days added
Revised Completion Date: 2026-05-14
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15