CHANGE ORDER
Project: Riverside Medical Pavilion 14
Project Number: RMP-2026-014
Location: 114 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-014
Title: Level 3 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,340.00
2. Materials and installation - $2,510.00
Subtotal: $3,850.00
Markup (10%): $385.00
Total This Change Order: $4,235.00
Original Contract Sum: $1,014,000.00
Previous Change Orders Net: $3,500.00
Contract Sum Prior to This CO: $1,017,500.00
New Contract Sum: $1,021,735.00
Schedule Impact: 10 calendar days added
Revised Completion Date: 2026-06-15
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15