CHANGE ORDER
Project: Riverside Medical Pavilion 15
Project Number: RMP-2026-015
Location: 115 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-015
Title: Level 4 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,350.00
2. Materials and installation - $2,525.00
Subtotal: $3,875.00
Markup (10%): $387.50
Total This Change Order: $4,262.50
Original Contract Sum: $1,015,000.00
Previous Change Orders Net: $3,750.00
Contract Sum Prior to This CO: $1,018,750.00
New Contract Sum: $1,023,012.50
Schedule Impact: 11 calendar days added
Revised Completion Date: 2026-07-16
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15