CHANGE ORDER
Project: Riverside Medical Pavilion 16
Project Number: RMP-2026-016
Location: 116 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-016
Title: Level 5 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,360.00
2. Materials and installation - $2,540.00
Subtotal: $3,900.00
Markup (10%): $390.00
Total This Change Order: $4,290.00
Original Contract Sum: $1,016,000.00
Previous Change Orders Net: $4,000.00
Contract Sum Prior to This CO: $1,020,000.00
New Contract Sum: $1,024,290.00
Schedule Impact: 4 calendar days added
Revised Completion Date: 2026-08-17
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15