CHANGE ORDER
Project: Riverside Medical Pavilion 17
Project Number: RMP-2026-017
Location: 117 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-017
Title: Level 6 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,370.00
2. Materials and installation - $2,555.00
Subtotal: $3,925.00
Markup (10%): $392.50
Total This Change Order: $4,317.50
Original Contract Sum: $1,017,000.00
Previous Change Orders Net: $4,250.00
Contract Sum Prior to This CO: $1,021,250.00
New Contract Sum: $1,025,567.50
Schedule Impact: 5 calendar days added
Revised Completion Date: 2026-09-18
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15