CHANGE ORDER
Project: Riverside Medical Pavilion 18
Project Number: RMP-2026-018
Location: 118 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-018
Title: Level 1 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,380.00
2. Materials and installation - $2,570.00
Subtotal: $3,950.00
Markup (10%): $395.00
Total This Change Order: $4,345.00
Original Contract Sum: $1,018,000.00
Previous Change Orders Net: $4,500.00
Contract Sum Prior to This CO: $1,022,500.00
New Contract Sum: $1,026,845.00
Schedule Impact: 6 calendar days added
Revised Completion Date: 2026-01-19
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15