CHANGE ORDER
Project: Riverside Medical Pavilion 19
Project Number: RMP-2026-019
Location: 119 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-019
Title: Level 2 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,390.00
2. Materials and installation - $2,585.00
Subtotal: $3,975.00
Markup (10%): $397.50
Total This Change Order: $4,372.50
Original Contract Sum: $1,019,000.00
Previous Change Orders Net: $4,750.00
Contract Sum Prior to This CO: $1,023,750.00
New Contract Sum: $1,028,122.50
Schedule Impact: 7 calendar days added
Revised Completion Date: 2026-02-20
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15