CHANGE ORDER
Project: Riverside Medical Pavilion 20
Project Number: RMP-2026-020
Location: 120 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-020
Title: Level 3 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,400.00
2. Materials and installation - $2,600.00
Subtotal: $4,000.00
Markup (10%): $400.00
Total This Change Order: $4,400.00
Original Contract Sum: $1,020,000.00
Previous Change Orders Net: $5,000.00
Contract Sum Prior to This CO: $1,025,000.00
New Contract Sum: $1,029,400.00
Schedule Impact: 8 calendar days added
Revised Completion Date: 2026-03-01
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15