CHANGE ORDER
Project: Riverside Medical Pavilion 21
Project Number: RMP-2026-021
Location: 121 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-021
Title: Level 4 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,410.00
2. Materials and installation - $2,615.00
Subtotal: $4,025.00
Markup (10%): $402.50
Total This Change Order: $4,427.50
Original Contract Sum: $1,021,000.00
Previous Change Orders Net: $5,250.00
Contract Sum Prior to This CO: $1,026,250.00
New Contract Sum: $1,030,677.50
Schedule Impact: 9 calendar days added
Revised Completion Date: 2026-04-02
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15