CHANGE ORDER
Project: Riverside Medical Pavilion 22
Project Number: RMP-2026-022
Location: 122 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-022
Title: Level 5 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,420.00
2. Materials and installation - $2,630.00
Subtotal: $4,050.00
Markup (10%): $405.00
Total This Change Order: $4,455.00
Original Contract Sum: $1,022,000.00
Previous Change Orders Net: $5,500.00
Contract Sum Prior to This CO: $1,027,500.00
New Contract Sum: $1,031,955.00
Schedule Impact: 10 calendar days added
Revised Completion Date: 2026-05-03
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15