CHANGE ORDER
Project: Riverside Medical Pavilion 23
Project Number: RMP-2026-023
Location: 123 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-023
Title: Level 6 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,430.00
2. Materials and installation - $2,645.00
Subtotal: $4,075.00
Markup (10%): $407.50
Total This Change Order: $4,482.50
Original Contract Sum: $1,023,000.00
Previous Change Orders Net: $5,750.00
Contract Sum Prior to This CO: $1,028,750.00
New Contract Sum: $1,033,232.50
Schedule Impact: 11 calendar days added
Revised Completion Date: 2026-06-04
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15