CHANGE ORDER
Project: Riverside Medical Pavilion 26
Project Number: RMP-2026-026
Location: 126 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-026
Title: Level 3 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,460.00
2. Materials and installation - $2,690.00
Subtotal: $4,275.00
Markup (10%): $415.00
Total This Change Order: $4,565.00
Original Contract Sum: $1,026,000.00
Previous Change Orders Net: $6,500.00
Contract Sum Prior to This CO: $1,032,500.00
New Contract Sum: $1,037,065.00
Schedule Impact: 6 calendar days added
Revised Completion Date: 2026-09-07
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15