MULTI CHANGE ORDER
CHANGE ORDER
Project: Riverside Medical Pavilion 27
Project Number: RMP-2026-027
Location: 127 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-027
Title: Level 4 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,470.00
2. Materials and installation - $2,705.00
Subtotal: $4,175.00
Markup (10%): $417.50
Total This Change Order: $4,592.50
Original Contract Sum: $1,027,000.00
Previous Change Orders Net: $6,750.00
Contract Sum Prior to This CO: $1,033,750.00
New Contract Sum: $1,038,342.50
Schedule Impact: 7 calendar days added
Revised Completion Date: 2026-01-08
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15

CHANGE ORDER
Project: Riverside Medical Pavilion 77
Project Number: RMP-2026-077
Location: 177 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-077
Title: Level 6 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,970.00
2. Materials and installation - $3,455.00
Subtotal: $5,425.00
Markup (10%): $542.50
Total This Change Order: $5,967.50
Original Contract Sum: $1,077,000.00
Previous Change Orders Net: $19,250.00
Contract Sum Prior to This CO: $1,096,250.00
New Contract Sum: $1,102,217.50
Schedule Impact: 9 calendar days added