MULTI CHANGE ORDER
CHANGE ORDER
Project: Riverside Medical Pavilion 28
Project Number: RMP-2026-028
Location: 128 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-028
Title: Level 5 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,480.00
2. Materials and installation - $2,720.00
Subtotal: $4,200.00
Markup (10%): $420.00
Total This Change Order: $4,620.00
Original Contract Sum: $1,028,000.00
Previous Change Orders Net: $7,000.00
Contract Sum Prior to This CO: $1,035,000.00
New Contract Sum: $1,039,620.00
Schedule Impact: 8 calendar days added
Revised Completion Date: 2026-02-09
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15

CHANGE ORDER
Project: Riverside Medical Pavilion 78
Project Number: RMP-2026-078
Location: 178 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-078
Title: Level 1 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,980.00
2. Materials and installation - $3,470.00
Subtotal: $5,450.00
Markup (10%): $545.00
Total This Change Order: $5,995.00
Original Contract Sum: $1,078,000.00
Previous Change Orders Net: $19,500.00
Contract Sum Prior to This CO: $1,097,500.00
New Contract Sum: $1,103,495.00
Schedule Impact: 10 calendar days added