CHANGE ORDER
Project: Riverside Medical Pavilion 29
Project Number: RMP-2026-029
Location: 129 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-029
Title: Level 6 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,490.00
2. Materials and installation - $2,735.00
Subtotal: $4,225.00
Markup (10%): $422.50
Total This Change Order: $4,647.50
Original Contract Sum: $1,029,000.00
Previous Change Orders Net: $7,250.00
Contract Sum Prior to This CO: $1,036,250.00
New Contract Sum: $1,040,897.50
Schedule Impact: 9 calendar days added
Revised Completion Date: 2026-03-10
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15

CONTINUATION

Project: Riverside Medical Pavilion 29
Project Number: RMP-2026-029
Location: 129 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-029
Title: Level 6 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,490.00
2. Materials and installation - $2,735.00
Subtotal: $4,225.00
Markup (10%): $422.50
Total This Change Order: $4,647.50
Original Contract Sum: $1,029,000.00
Previous Change Orders Net: $7,250.00
Contract Sum Prior to This CO: $1,036,250.00
New Contract Sum: $1,040,897.50
Schedule Impact: 9 calendar days added
Revised Completion Date: 2026-03-10
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15