CHANGE ORDER
Project: Riverside Medical Pavilion 30
Project Number: RMP-2026-030
Location: 130 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-030
Title: Level 1 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,500.00
2. Materials and installation - $2,750.00
Subtotal: $4,250.00
Markup (10%): $425.00
Total This Change Order: $4,675.00
Original Contract Sum: $1,030,000.00
Previous Change Orders Net: $7,500.00
Contract Sum Prior to This CO: $1,037,500.00
New Contract Sum: $1,042,175.00
Schedule Impact: 10 calendar days added
Revised Completion Date: 2026-04-11
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15

CONTINUATION

Project: Riverside Medical Pavilion 30
Project Number: RMP-2026-030
Location: 130 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-030
Title: Level 1 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,500.00
2. Materials and installation - $2,750.00
Subtotal: $4,250.00
Markup (10%): $425.00
Total This Change Order: $4,675.00
Original Contract Sum: $1,030,000.00
Previous Change Orders Net: $7,500.00
Contract Sum Prior to This CO: $1,037,500.00
New Contract Sum: $1,042,175.00
Schedule Impact: 10 calendar days added
Revised Completion Date: 2026-04-11
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15