CHANGE ORDER
Project: Riverside Medical Pavilion 33
Project Number: RMP-2026-033
Location: 133 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-033
Title: Level 4 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,530.00
2. Materials and installation - $2,795.00
Subtotal: $4,325.00
Markup (10%): $432.50
Total This Change Order: $4,757.50
Original Contract Sum: $1,033,000.00
Previous Change Orders Net: $8,250.00
Contract Sum Prior to This CO: $1,041,250.00
New Contract Sum: $1,046,007.50
Schedule Impact: 5 calendar days added
Revised Completion Date: 2026-07-14
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15

CONTINUATION

Project: Riverside Medical Pavilion 33
Project Number: RMP-2026-033
Location: 133 Harbor Avenue, Columbus, OH 43215
Owner: Northstar Development Group
Contractor: Keystone Builders LLC
Subcontractor: Atlas Electrical Services
Change Order Number: CO-033
Title: Level 4 coordination revision
Reason: Issued for coordination and field conditions
Scope: Revise installation, furnish materials, and coordinate affected trades
Type: Additive

Line Items:
1. Mobilization and field coordination - $1,530.00
2. Materials and installation - $2,795.00
Subtotal: $4,325.00
Markup (10%): $432.50
Total This Change Order: $4,757.50
Original Contract Sum: $1,033,000.00
Previous Change Orders Net: $8,250.00
Contract Sum Prior to This CO: $1,041,250.00
New Contract Sum: $1,046,007.50
Schedule Impact: 5 calendar days added
Revised Completion Date: 2026-07-14
Status: Approved
Approved By: Morgan Lee, Project Manager
Approval Date: 2026-03-15