CHANGE ORDER

Project: Riverside Medical Pavilion 34

Project Number: RMP-2026-034

Location: 134 Harbor Avenue, Columbus, OH 43215

Owner: Northstar Development Group

Contractor: Keystone Builders LLC

Subcontractor: Atlas Electrical Services

Change Order Number: CO-034

Title: Level 5 coordination revision

Reason: Issued for coordination and field conditions

Scope: Revise installation, furnish materials, and coordinate affected trades

Type: Additive

Line Items:

1. Mobilization and field coordination - $1,540.00

2. Materials and installation - $2,810.00

Subtotal: $4,350.00

Markup (10%): $435.00

Total This Change Order: $4,785.00

Original Contract Sum: $1,034,000.00

Previous Change Orders Net: $8,500.00

Contract Sum Prior to This CO: $1,042,500.00

New Contract Sum: $1,047,285.00

Schedule Impact: 6 calendar days added

Revised Completion Date: 2026-08-15

Status: Approved

Approved By: Morgan Lee, Project Manager

Approval Date: 2026-03-15