CHANGE ORDER

Project: Riverside Medical Pavilion 35

Project Number: RMP-2026-035

Location: 135 Harbor Avenue, Columbus, OH 43215

Owner: Northstar Development Group

Contractor: Keystone Builders LLC

Subcontractor: Atlas Electrical Services

Change Order Number: CO-035

Title: Level 6 coordination revision

Reason: Issued for coordination and field conditions

Scope: Revise installation, furnish materials, and coordinate affected trades

Type: Additive

Line Items:

1. Mobilization and field coordination - $1,550.00

2. Materials and installation - $2,825.00

Subtotal: $4,375.00

Markup (10%): $437.50

Total This Change Order: $4,812.50

Original Contract Sum: $1,035,000.00

Previous Change Orders Net: $8,750.00

Contract Sum Prior to This CO: $1,043,750.00

New Contract Sum: $1,048,562.50

Schedule Impact: 7 calendar days added

Revised Completion Date: 2026-09-16

Status: Approved

Approved By: Morgan Lee, Project Manager

Approval Date: 2026-03-15