CHANGE ORDER

Project: Riverside Medical Pavilion 36

Project Number: RMP-2026-036

Location: 136 Harbor Avenue, Columbus, OH 43215

Owner: Northstar Development Group

Contractor: Keystone Builders LLC

Subcontractor: Atlas Electrical Services

Change Order Number: CO-036

Title: Level 1 coordination revision

Reason: Issued for coordination and field conditions

Scope: Revise installation, furnish materials, and coordinate affected trades

Type: Additive

Line Items:

1. Mobilization and field coordination - $1,560.00

2. Materials and installation - $2,840.00

Subtotal: $4,400.00

Markup (10%): $440.00

Total This Change Order: $4,840.00

Original Contract Sum: $1,036,000.00

Previous Change Orders Net: $9,000.00

Contract Sum Prior to This CO: $1,045,000.00

New Contract Sum: $1,049,840.00

Schedule Impact: 8 calendar days added

Revised Completion Date: 2026-01-17

Status: Approved

Approved By: Morgan Lee, Project Manager

Approval Date: 2026-03-15