CHANGE ORDER

Project: Riverside Medical Pavilion 37

Project Number: RMP-2026-037

Location: 137 Harbor Avenue, Columbus, OH 43215

Owner: Northstar Development Group

Contractor: Keystone Builders LLC

Subcontractor: Atlas Electrical Services

Change Order Number: CO-037

Title: Level 2 coordination revision

Reason: Issued for coordination and field conditions

Scope: Revise installation, furnish materials, and coordinate affected trades

Type: Additive

Line Items:

1. Mobilization and field coordination - $1,570.00

2. Materials and installation - $2,855.00

Subtotal: $4,425.00

Markup (10%): $442.50

Total This Change Order: $4,867.50

Original Contract Sum: $1,037,000.00

Previous Change Orders Net: $9,250.00

Contract Sum Prior to This CO: $1,046,250.00

New Contract Sum: $1,051,117.50

Schedule Impact: 9 calendar days added

Revised Completion Date: 2026-02-18

Status: Approved

Approved By: Morgan Lee, Project Manager

Approval Date: 2026-03-15