CHANGE ORDER

Change Order No.: CO-10
Project Name: Echo Park Mixed-Use
Project No.: 2026-560
Project Address: 288 Commerce Drive, Los Angeles, CA
Owner: Summit Logistics Inc.
Contractor: Bishop Excavation
Date Issued: April 13, 2026
Change Type: Additive
Reason for Change: Drawing conflict between plans
Description of Change: Conflict between architectural and structural drawings requires revised work at the affected area.

Itemized Cost Breakdown

#	Description	Qty	Unit	Unit Cost	Amount
1.	Saw cut and demo existing slab	127	LF	$7.11	$902.97
2.	Add blocking for cabinets	170	LF	$6.13	$1,042.10

Subtotal: $1,945.07
Overhead & Profit (15%): $291.76
Total Change Order Amount: $2,236.83
Original Contract Sum: $1,956,500.00
New Contract Sum: $1,958,736.83
Contract Time Change: None
Status: Pending