MEMORANDUM - CHANGE ORDER

CO #: 23

Job Name: Echo Park Mixed-Use
Job No.: 2026-118
Location: 8839 Main Street, Las Vegas, NV
Client: Cedar Ridge School District
GC: Powell Framing
Date: 06/17/2026
Reason: Drawing conflict between plans
Scope: Conflict between architectural and structural drawings requires revised work at the affected area.

1. Footing excavation extra depth | 5 | CY | $40.38 | $201.90
2. Reframe opening 6ft | 4 | EA | $2,135.58 | $8,542.32
3. Conduit 3/4in EMT | 128 | LF | $12.36 | $1,582.08

Subtotal: $10,326.30

O&P (8%): $826.10

Net Change by this Change Order: $11,152.40
Original Contract Sum: $1,374,500.00
Revised Contract Sum: $1,385,652.40
Schedule Impact: None
Status: Pending