CHANGE ORDER

Change Order No.: CO-01
Project Name: Cedar Ridge Elementary Addition
Project No.: 2026-343
Project Address: 1993 Cedar Avenue, Denver, CO
Owner: Marisol Development Group
Contractor: Walsh Drywall
Date Issued: 06/13/2026
Change Type: Deductive
Reason for Change: Design error / omission
Description of Change: Credit for deleted scope: Conflict between architectural and structural drawings requires revised work at the affected area.

Itemized Cost Breakdown

#	Description	Qty	Unit	Unit Cost	Amount
1.	Add floor drain	4	EA	$754.02	($3,016.08)
2.	Reroute 4in waste line	54	LF	$42.21	($2,279.34)
3.	Supplemental rebar #4	1057	LB	$1.25	($1,321.25)

Subtotal: ($6,616.67)
Overhead & Profit (12%): ($794.00)
Total Change Order Amount: ($7,410.67)
Original Contract Sum: $2,248,000.00
New Contract Sum: $2,240,589.33
Contract Time Change: None
Status: Pending