CHANGE ORDER

Change Order No.: CO-28
Project Name: Summit Peak Warehouse
Project No.: 2026-449
Project Address: 3067 Industrial Way, Denver, CO
Owner: Echo Park Partners LP
Contractor: Bishop Excavation
Date Issued: August 26, 2026
Change Type: Additive
Reason for Change: Owner request
Description of Change: Owner requested additional scope per meeting minutes; work to be added to the contract.

Itemized Cost Breakdown

#	Description	Qty	Unit	Unit Cost	Amount
1.	Conduit 3/4in EMT	90	LF	$10.81	$972.90
2.	Supplemental rebar #4	857	LB	$1.19	$1,019.83
3.	Add floor drain	1	EA	$882.95	$882.95

Subtotal: $2,875.68
Overhead & Profit (8%): $230.05
Total Change Order Amount: $5,259.38
Original Contract Sum: $1,549,500.00
New Contract Sum: $1,552,605.73
Contract Time Change: None
Status: Approved
Approved By: Daniel Mercer
Approval Date: August 31, 2026