CHANGE ORDER

Change Order No.: CO-04
Project Name: Echo Park Mixed-Use
Project No.: 2026-207
Project Address: 1276 Mission Road, Las Vegas, NV
Owner: Riverside Brewing Co.
Contractor: Ferro Builders Inc.
Date Issued: 03/02/2026
Change Type: Additive
Reason for Change: Differing site condition
Description of Change: Unforeseen conditions encountered during excavation require additional work not shown in the plans.

Itemized Cost Breakdown

#	Description	Qty	Unit	Unit Cost	Amount
1.	Additional 4in slab on grade	713	SF	$8.77	$6,253.01
2.	Relocate supply diffuser	3	EA	$355.72	$1,067.16
3.	Add exterior lighting fixtures	10	EA	$516.82	$5,168.20

Subtotal: $12,488.37
Overhead & Profit (8%): $999.07
Total Change Order Amount: $13,487.44
Original Contract Sum: $1,334,000.00
New Contract Sum: $1,347,487.44
Contract Time Change: None
Status: Draft