CHANGE ORDER

Change Order No.: CO-24
Project Name: Cedar Ridge Elementary Addition
Project Address: 1397 Cedar Avenue, Las Vegas, NV
Owner: Pier 7 Properties
Contractor: Keller Steel Works
Date Issued: April 23, 2026
Change Type: Additive
Reason for Change: Design error / omission
Description of Change: Conflict between architectural and structural drawings requires revised work at the affected area.

Itemized Cost Breakdown

#	Description	Qty	Unit	Unit Cost	Amount
1.	Relocate 20A circuits	7	EA	$228.22	$1,597.54
2.	Conduit 3/4in EMT	228	LF	$9.01	$2,054.28
3.	Additional 12in duct	92	LF	$44.73	$4,115.16
4.	Reroute 4in waste line	48	LF	$63.55	$3,050.40
5.	Relocate supply diffuser	9	EA	$364.67	$3,282.03

Subtotal: $14,099.41
Overhead & Profit (12%): $1,691.93
Total Change Order Amount: $15,791.34
Contract Time Change: +10 calendar days
Status: Pending