CHANGE ORDER

Change Order No.: CO-30
Project Name: Harbor Logistics TI
Project No.: 2026-248
Project Address: 2999 Harbor Blvd, Tampa, FL
Owner: Harbor Holdings LLC
Contractor: Valdez Concrete
Date Issued: 2026-04-16
Change Type: Additive
Reason for Change: Drawing conflict between plans
Description of Change: Conflict between architectural and structural drawings requires revised work at the affected area.

Itemized Cost Breakdown

#	Description	Qty	Unit	Unit Cost	Amount
1.	Add blocking for cabinets	169	LF	$5.62	$949.78
2.	Reroute 4in waste line	16	LF	$38.75	$620.00

Subtotal: $1,569.78
Overhead & Profit (12%): $188.37
Total Change Order Amount: $1,758.15
Original Contract Sum: $1,189,000.00
New Contract Sum: $1,190,758.15
Contract Time Change: None
Status: Approved
Approved By: Daniel Mercer
Approval Date: 2026-04-21