Subject: CO #20 - Oakline Senior Living - extra work
Date: September 23, 2026

Project: Oakline Senior Living

Hi team,

Following up on our site walk. Unforeseen site condition is the cause of this one.
Unforeseen conditions encountered during excavation require additional work not shown in the plans.
The cost for this work is $2,529.11 including 15% overhead and profit, with no change to the schedule.
Our original contract is $709,500.00.
This change order is pending your approval so the crew can proceed.

Thanks,
Valdez Concrete