CHANGE ORDER

Project Name: Harbor Logistics TI
Project Number: 2026-114
Location: 100 Main Street, Phoenix, AZ
Owner: Harbor Holdings LLC
Contractor: Ferro Builders Inc.
Change Order Number: CO-07
Title: Additional floor drains
Reason: Owner request
Scope: Add two floor drains in the loading area per owner request.
Type: additive

1. Add floor drain (2 EA) - $1,400.00
2. Reroute 4in waste line - $1,000.00

Subtotal: $2,400.00
Markup (10%): $240.00
Total This Change Order: $2,640.00
Original Contract Sum: $100,000.00
Previous Change Orders Net: $5,000.00
Contract Sum Prior to This CO: $105,000.00
New Contract Sum: $107,640.00
Schedule Impact: 5 days
Revised Completion Date: June 30, 2026
Status: Approved
Approved By: Daniel Mercer
Approval Date: March 20, 2026