CHANGE ORDER

Project Name: Echo Park Mixed-Use
Project Number: 2026-207
Location: 2200 Cedar Avenue, Denver, CO
Owner: Echo Park Partners LP
Contractor: Valdez Concrete
Change Order Number: CO-12
Title: Footing depth change
Reason: Unforeseen site condition
Scope: Soft soil found at gridline C. Footings extended an extra 18 inches.
Type: additive

1. Footing excavation extra depth - $3,150.00
2. Supplemental rebar #4 - $820.00
3. Extra concrete - $2,400.00

Subtotal: $6,370.00
Markup (12%): $764.40
Total This Change Order: $7,134.40
Original Contract Sum: $480,000.00
Previous Change Orders Net: -$12,000.00
Contract Sum Prior to This CO: $468,000.00
New Contract Sum: $475,134.40
Schedule Impact: 7 days
Revised Completion Date: August 14, 2026
Status: Pending