CHANGE ORDER

Project Name: Pier 7 Cold Storage
Project Number: 2026-318
Location: Pier 7, Tampa, FL
Owner: Pier 7 Properties
Contractor: Reyes Mechanical
Change Order Number: CO-03
Title: Duct relocation
Reason: Design conflict
Scope: Relocate supply duct to clear structural beam.
Type: additive

1. Relocate supply diffuser - $960.00
2. Additional 12in duct - $1,100.00

Subtotal: $2,060.00
Markup (8%): $164.80
Total This Change Order: $2,224.80
Original Contract Sum: $250,000.00
Previous Change Orders Net: $0.00
Contract Sum Prior to This CO: $250,000.00
New Contract Sum: $252,224.80
Schedule Impact: 0 days
Status: Approved
Approved By: Priya Natarajan
Approval Date: April 2, 2026